MURRIETA CREEK PROJECT-SUMMARY SCHEDULE

Half 2, 2000 | Half 1, 2001 | Half 2, 2001 | Half 1, 2002 | Half 2, 2002 | Half 1, 2003 | Half 2, 2003 | Half 1, 2004 | Half 2, 2004 | Half 1, 2005 | Half 2, 2006 | Half 1, 2006 | Half 2, 2006 | Half 1, 2007 | Half 2, 2007
ID | Task Name Duration Start Finigh H2 ‘00 H1 0t H2 01 H1 ‘02 H2 02 H1 '8 H2 08 H1'04 H2'04 H1 ‘05 H2'05 H1'08 H2'05 H1 07 H2 07
1 |START PROJECT fday| Mon10200  Mon 10200 | [ev 01] [£¥ 07 : : [E¥ 03] | [F¥od [FY o8] " [Ev 7] '|
2 |INITIATE DESIGN DOCUMENTATION REPORT- Ph | 1day| Mon10/200|  Mon 10/2K0 I y 1 :
3 | DESIGN DOCUMENTATION REPORT (DDR)-Fh | 40Bdays| Mon10M/01| Wed 42305 | : ' | 'i
4 | PREPARE SUPPLEMENT EA-Phase | 196days|  Mon9/202|  Mon 62103 I | | -
5 | PREPARE MITIGATION PLAN-Phase | 6days| Tuel0M02| Tue 111962 {[ : }
& | PHASE |- Up 1o 151 Siraet tday| Mon10M/01| Mon 10//01 | Phase : | "
7 | REAL ESTATE AGQUISITION (Phase I) 70days|  Fri1/3103|  ThuSeas RE Acquisition Ph1 [ |
8 |REAL ESTATE CERTIFICATION 20 days Fismo3|  Thu6s03 Ré qemﬂc;iﬂon Phi _] 5
9 |PREPARE PLANS & SPECIFICATIONS (Phase [) 291 days Wed 5/1/02| Wed 611/03 _ i; = (P;‘“e“ T !
10 |ADVERTISE 0days| Thu6M1203]  Wed 7/903 'I
11 |OPEN BIDS Tday| Thu71003|  Thu 71003 i
12 |AWARD 20 days Fri7n1os|  Thuemes :
13 |NOTICE TO PROCEED (NTP) 10 days FioMO3|  Thusi21/03
14 |PHASE | CONSTRUCTION 264 days Fri&2203| Wed 8/25/04 Cuns_ﬁﬁ_oﬂoﬁ _ _—] |
15 | PHASE Il - 15t to Wincheste tday| TuelOMAZ| Tue 10102 '
16 |DDR - PHASE Il 3BBdays| Tue10/102]  Tue 22404 i
17 |REAL ESTATE ACQUISITION 415days| Tue10/02|  Mon 5304 i = J|
16| REAL ESTATE CERTIFICATION Ddays|  Tue5404|  Mon 53104 F
19 |PREPARE PLANS & SPECIFICATIONS (Phase II) 27 days|  Fi10M402|  Fri 101703 | ;| 13 i .
20 |ADVERTISE 20 days Tue 6/1/04|  Mon 6/28/04 1 i : E1
21 |OPEN BIDS 1day| Tue6/2004| Tue 629004 i | ]
22 |AWARD 2days| Wed 6E004| Tue 7/27/04 | | ﬁ_‘ ! |
73 |NOTICE TO PROCEED (NTP) 15days| Wed 7/28004] Tue 817104 | ; o EE ; |
24 |PHASE || CONSTRUCTION 247 days | Wed 8/18/04 Thu 7/28/05 | ’ !Pf' aﬁellConttructfon i
25 | PHASE Il - Detention Basin iday| Wed 101/03| Wed 1011003 Cernr Sl sl i
26 |DDR - PHASE Il 366 days | Wed 10103 | Wed 2/23/05 : ' ;UDREPh 3 ; oh ; R
27 |REAL ESTATE ACOUISITION 363days| Wed101/08|  Fri 218005 i_RE_A_cEaLKMOnPhiH ——*— :
28 |REAL ESTATE CERTIFICATION Wdays| Mon22105|  Fri 318105 RE C[e n 4“ - m; i E | |
29 | PREPARE PLANS & SPECIFICATIONS (Phase Ill) 3Bdays| Mon10/6/03| Wed 1/19/05 Wﬁiigﬂé&'—ﬁﬁl — _._;.:__171__ 3 | :
30 |ADVERTISE 20days| Wed 42705  TueS/24105 | 1 i
31 |OPEN BIDS . fday| Wed52505, Wed5/2505 I ’ i
3 |AWARD days| ThuSZ605|  Wed 7/6105 3 r :
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Tentative project schedule
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Half 2, 2000 | Half 1, 2001 | Half 2, 2001 | Half 1, 2002 [ Half 2, 2002 | Half 1, 2003 | Half 2, 2003 | Half 1, 2004 | Half 2, 2004 | Half 1, 2005 | Half 2, 2006 | Half 1, 2006 | Half 2, 2006 | Half 1, 2007 | Half 2, 2007
ID | Task Name Duration Start Finish H2 '00 H1 01 H2 01 H1 02 H2 ‘02 H1 06 Hz 03 H1'04 H2 ‘04 i 05 H2'06 F1 06 H2'06 H1 07 F2'07
33 |NOTICE TO PROCEED (NTP) 20 days Thu 7705 Wed 8/3/005 | ' | . NTP E'j ‘
34 |PHASE Il CONSTRUCTION = 20days|  ThuBMB|  Tueon2ms| | | ' p A |
3 | PHASE IV -Upstraam of 3asin 1 day Fri 101/04 Fri 1011104 . i| AN 3 = = l
36 |DDR - PHASE IV W days|  Fri10//04|  Fri 22406 J | |
37 |REAL ESTATE ACQUISITION 363days|  Fri10/1/04| Tue 2/21/08 i ‘ i
38 |REAL ESTATE CERTIFICATION 20 days Wed 2/22/06 Tue 3211006 I E |
30 | PREPARE PLANS & SPECIFICATIONS (Phase IV) 271 days| Wed 10/6/04| Wed 1019/05 =i I
4 |ADVERTISE 20days| Thudiz7i06| Wed 524106 T
41 |OPEN BIDS Tday| ThuS2506,  Thu5/2506 | h'
42 |AWARD Wdays|  FSRE06|  Thu 7/6106 | E'*
43 |NOTIGE TO PROCEED (NTP) 20 days Fri77M06|  Thu8/s06 NTP 2
24 | PHASE IV CONSTRUCTION 261 days Fri /4006 Fri 813007 ; ‘ ' 'gﬁm e
4 | PCA Executed 180days| Tue4R002|  Mon 1/6/03 | . 7 7 poa l S SRah ) o
46 |CONDUCT CONSTR.AWARNESS (Phase |) tday| Tue8P6K3|  TueB8/26/K3 1 ‘I e : 'l:om‘" P
47 |CONDUCT CONSTR.AWARNESS(Phase ) tday|  Frig/oma|  Frismoma ]I | |, Gonetr Awamess.tt |
48 |CONDUCT CONSTR.AWARNESS {Phase 1y 1 day Maon 8/6/05 Mon 8/8/05 : . | W
49 |CONDUCT CONSTR AWARNESS(Phase IV) tday| Tue8BIB|  Tue®BI6 |: i
50 |PREPARE FEMA APPLICATION (AS9) 110 days Fri 4/22005 Thu 9722105 | :
51 |PREPARE FINAL FEMA APPLICATION(LOMR) 105days| Mon4/007|  Frigr1/07 . |
52 | TURNOVER DOCUMENTATION 105days| Mon43007|  FrigR1/07 |
4
End Phase Three
Subject of FPCP application
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